Work Plan 1997/98





Please give on overview of the outcomes foreseen and activities required, in chronological order, in the following table.





Outcome Title : .Web basedLearning methods and evaluation    Deadline : 31.8.1998�
�
�
�
�
Participating institutions�
�
�
Duration�
Activities required�
Ref N° of activity*�
Ref. N°*�
Country code�
Place of Activity�
�
1 week


6.-10.10.


1997
































1 week


Nov.-Dec. 1997














1 week


24.2.-1.3. 1998

















1 week


1.-6.12. 1997,


24.2.-1.3. 1998





1 week


May 1998











1 week


July 1998





�
WG6 will develop web-based learning methods and evaluation criteria. The following activities will be undertaken:


1.Members for the WG6 will be selected as follows:


Heli Ruokamo TUT (Chair)


Walter Middleton SU


Alfredo Moscardini SU (WG 5)


Lempit Pallas TTU (WG 4)


Ellen Redi TPU (3. year, WG of Optimisation?)


Mart Laambere TPU


Frederic Vichmann TTU (3. year, WG of Dynamical systems?)


Eno Tönisson TU








2. WG 4, 5, and 6 will receive from the chair a set of papers concerned pedagogical issues and evaluation of technology based learning environments presented recently at international conferences. These criteria  are intended to quide project members who are developing learning material for the project.








3. The criteria already existing will be developed to allow 


1) pedagogical design issues to be used by the members of the project's working groups in the process of developing learning material for this project 


2) pedagogical evaluation criteria which already exist will be developed for this specific purpose of evaluating material being developed on this project 





4. Pedagogical criteria will be presented for other groups at the project supervisory board meeting and group meeting scheduled for spring 1998














5. WG6 will use the new criteria to evaluate already existing material of the project and will aim to support the activities of WG4 and WG5 as well as working groups that will develop learning materials for the third year of the project.





6. Results of the evaluation will be presented at the project evaluation meeting in Lahemaa.�
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Tallinn





























Tampere 




















Tartu 1998
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Tampere











Lahemaa, Estonia
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